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ESTIMATE RUN 10/04/2005

ESTIMATE SUMMARY 14:53:58

CONTID: C14783R        ESTIMATE NO: 0001 PROG 2002

PCN: 14783R-BID   COFRS REPORTING CATEGORY: 4             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

US 34/RockfallMit/BigTCanyon PERCENT TIME:

PROJECT NO: STA 0341-063                  

US34/RockfallMit/BigTCanyon

NAME OF ROAD: 034A

PROJECT COUNTIES: LARIMER

CONTRACTOR:

ROCK & COMPANY PAY PERIOD ENDING 10/01/2005 DATE TIME STARTED 09/15/2005

995 NORTH 5TH AVENUE DATE LET 05/19/2005 DATE WORK BEGAN

 DATE AWARDED 05/24/2005 DATE TIME STOPPED

 DATE CONTRACT EXECUTED 06/09/2005 DATE ACCEPTED

BRIGHTON CO 80603     303/637-9230 DATE NOTICE TO PROCEED 09/15/2005

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 544,205.00 PARTICIPATING $ $ 77,316.00

AWARD PROJECT AMT: 427,905.00 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE -1,899.87

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

9.34

TIME ALLOW:

ORIG TIME ALLOW:

FIXED COMPLETION DATE

FIXED COMPLETION DATE

3/15/2006 ??:??:??

3/15/2006 ??:??:??

14.21%

466,889.00

77,316.00

77,316.00

75,416.13

$

$

$

$

77,316.00

0.00

77,316.00

0.00

77,316.00

-1,899.87

0.00

75,416.13

0.00

AMOUNT DUE 75,416.13 75,416.13

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 75,416.13

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

17.0
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PCN: 14783R-BID   ESTIMATE RUN 10/04/2005

PROJECT: STA 0341-063                  ESTIMATE NO: 0001 14:53:58

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 ROCK EXCAVATION 5.000 0.000

CY  0.000 0.00

200.00000 0.000 0.00

203-00400  
 

0010 BLADING 20.000 0.000

HOUR 0.000 0.00

125.00000 0.000 0.00

203-01500  
 

0015 ROCK SCALER 715.000 0.000

HOUR 0.000 0.00

90.00000 0.000 0.00

203-02300  
 

0020 ROCK REINFORCEMENT (DOWELS) 2,000.000 0.000

LF  623.000 36,134.00

58.00000 623.000 36,134.00

211-01111  
 

0025 SEEDING (NATIVE) 3.500 0.000

ACRE 0.000 0.00

550.00000 0.000 0.00

212-00006  
 

0030 MULCHING (WEED FREE HAY) 3.500 0.000

ACRE 0.000 0.00

660.00000 0.000 0.00

213-00002  
 

0035 MULCH TACKIFIER 350.000 0.000

LB  0.000 0.00

6.00000 0.000 0.00

213-00061  
 

0040 AGGREGATE BASE COURSE (CLASS 6) 10.000 0.000

CY  0.000 0.00

20.00000 0.000 0.00

304-06007  
 

0045 AGGREGATE BASE COURSE (CLASS 7) 10.000 0.000

CY  0.000 0.00

20.00000 0.000 0.00

304-07005  
 

0050 HOT BITUMINOUS PAVEMENT (PATCHING) (ASPHALT) 10.000 0.000

TON 0.000 0.00

200.00000 0.000 0.00

403-00720  
 

0055 MESH POST 20.000 0.000

EACH 7.000 5,600.00

800.00000 7.000 5,600.00

607-55030  
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PCN: 14783R-BID   ESTIMATE RUN 10/04/2005

PROJECT: STA 0341-063                  ESTIMATE NO: 0001 14:53:58

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 WIRE MESH 64,000.000 0.000

SF  0.000 0.00

1.27000 0.000 0.00

607-55100  
 

0065 CONSTRUCTION SURVEYING 1.000 0.000

L S 0.000 0.00

3,000.00000 0.000 0.00

625-00000  
 

0070 MOBILIZATION 1.000 0.000

L S 0.500 13,987.00

27,974.00000 0.500 13,987.00

626-00000  
 

0075 PAVEMENT MARKING PAINT (LOW VOC SOLVENT BASE) 5.000 0.000

GAL 0.000 0.00

700.00000 0.000 0.00

627-00012  
 

0080 *FLAGGING 1,200.000 0.000

HOUR 127.500 2,805.00

22.00000 127.500 2,805.00

630-00000  
 

0085 *PILOT CAR OPERATION 1,000.000 0.000

HOUR 0.000 0.00

25.00000 0.000 0.00

630-00001  
 

0090 *TRAFFIC CONTROL INSPECTION 20.000 0.000

DAY 4.000 320.00

80.00000 4.000 320.00

630-00007  
 

0095 *TRAFFIC CONTROL MANAGEMENT 40.000 0.000

DAY 9.000 3,960.00

440.00000 9.000 3,960.00

630-00012  
 

0100 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 6.000 0.000

EACH 0.000 0.00

32.00000 0.000 0.00

630-80341  
 

0105 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 36.000 0.000

EACH 7.000 301.00

43.00000 7.000 301.00

630-80342  
 

0110 *PORTABLE MESSAGE SIGN PANEL 2.000 0.000

EACH 1.000 7,100.00

7,100.00000 1.000 7,100.00

630-80355  
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PCN: 14783R-BID   ESTIMATE RUN 10/04/2005

PROJECT: STA 0341-063                  ESTIMATE NO: 0001 14:53:58

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 *DRUM CHANNELIZING DEVICE 16.000 0.000

EACH 5.000 180.00

36.00000 5.000 180.00

630-80360  
 

0120 CONCRETE BARRIER (TEMPORARY) 150.000 0.000

LF  50.000 4,000.00

80.00000 50.000 4,000.00

630-80370  
 

0125 *TRAFFIC CONE 150.000 0.000

EACH 33.000 429.00

13.00000 33.000 429.00

630-80380  
 

0130 F/A MINOR CONTRACT REVISIONS 108,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70010  
 

0135 F/A OJT COLORADO TRAINING PROGRAM 300.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70022  
 

0140 F/A ESB PROGRAM 5,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70028  
 

0145 F/A EROSION CONTROL 3,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70380  
 

CAT 0200 $74,816.00 74,816.00CURRENT AMT 541,705.00 $$

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0150 FIELD OFFICE (CLASS 1) 1.000 0.000

EACH 1.000 2,000.00

2,000.00000 1.000 2,000.00

620-00001  
 

0155 SANITARY FACILITY 1.000 0.000

EACH 1.000 500.00

500.00000 1.000 500.00

620-00020  
 

CAT 0400 $2,500.00 2,500.00CURRENT AMT 2,500.00 $$

PROJECT TOTAL 77,316.00 $ 77,316.00CURRENT AMT 544,205.00 $$


